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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Riverside Avenue Site - Removal Polrep 

237770 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region II 

Subject: POLREP#5 
Riverside Avenue Site 
02PC 
Newark, NJ 
Latitude: 40.7670135 Longitude: -74.1593681 

To: Andrew Raddant, Department of Interior 
Dave Sweeney, NJDEP 

From: 

Date: 

Eric M. Daly, On-Scene Coordinator 

10/28/2011 

Reporting Period: 10/18/2011 thru 10/28/2011 

1. Introduction 

1.1 Background 

Site Number: 02PC 

D.O. Number: 0038 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 

Mobilization Date: 9/30/2011 

Demob Date: 

CERCLIS ID: NJSFN0204232 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Ty pe: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S2-10-01 

8/23/2011 

Time-Critical 

Removal Action 

10/17/2011 

1.1.1 Incident Category 

Time-Critical CERCLA Removal Action 

1.1.2 Site Description 

The Riverside Avenue Site is an abandoned industrial facility on the banks ofthe Passic River. Since the 
early 1900s the Site had been used for many businesses, including a paint manufacturer, a packaging 
company, and a chemical warehouse. It consists of two abandoned buildings on approximately two 
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acres. The property is owned by the City of Newark and was acquired in tax foreclosure proceedings. 

1.1.2.1 Location 

29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter 
Highway. 

1.1.2.2 Description of Threat 

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the 
property. Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of 
which have been sampled for hazardous materials. Two tanks containing an oily wastes have been 
identified in the basement of one of the buildings. A number of 55-gallon drums and smaller containers 
have been observed in the buildings. 

In addition, there are a number of sumps that may contain hazardous substances. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps 
of the other building have been sampled for hazardous waste characterization. See Documents Section 
for results of the site assessment sampling/analytical. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

See Profile section. 

2.1.2 Response Actions to Date 
10/18/11-10/25/11-Site security was established. Access to Buildings #7 and #12 is being limited by 
boarding up windows and doors. Brush and small trees removed from the perimeter of both buildings. 
ERRS commenced wrapping asbestos with plastic in working areas. Decon area set up outside Building 
#7. A 350 gallon tank was discovered on the roof of Building #7. The contents appear to be a viscous 
material, most likely varnish. Excavation of Underground Storage Tank (UST) area commenced. 

On 10/26/11- City of Newark Officials (Newark Fire Department, Newark OEM, Newark Arson) and NJ 
Division of Criminal Justice visited the site. OSGs had a phone conference with EPA Enforcement Team. 

The aqueous material from each of the ten (10) UST was sampled and sent out for analysis. 

10/27/11-10/28/11-Skylights on roof of Building #7 boarded up to prevent rainfall from entering building. 
Storm drains diverted with piping to move flow from inside to outside of Building #7. 

A representative from Ardmore, Inc. (neighboring facility on the 29 Riverside Avenue property, Building 
#14) informed EPA of a potential hazardous material release in Building #15. The building contains a 
pump house and twelve (12) 20 thousand gallon tanks. The building is dilapidated and the 
stairways/stairway platform is deteriorated. OSCs will check with ORC to get details of Lot ownership. 

Along with the UST samples, samples were collected from the soil surrounding the UST, from Building #7 
Basement (aqueous/sediment). The analytical results are due back on 11/04/11. 

OSC Daly named lead for Riverside Avenue Site with Kelli Lucarino as alternate OSC. 
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2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

EPA met with representatives from the City of Newark on the site on 11/09/09 to discuss the history of 
the site and the City's environmental assessment activities for the property to date. EPA will work with 
the City of Newark to identify. PRPs for the site. During the 2/11/2011 recon the OSC discovered 
paperwork in a former office area bearing the logo of "Ted Frey Industries" and "Abrachem Logistics", 
both companies are believed to have operated at this location in the past. However, from prior 
knowledge at another Superfund site, both of these companies went bankrupt and ceased to exist years 
ago. The OSC has identified three other PRPs and will work with regional ORC to gather additional 
information regarding these PRPs. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities . 

Evaluate analytical, acquire samples of containers in Buildings #7/#12, remove contents and bulk'for 
disposal. 

2.2.1.1 Planned Response Activities 

See above. 

2.2.1.2 Next Steps , 

Continue removal activities in conformance with the Site Work Plan. 

2.2.2 Issues 

none 

2.3 Logistics Section 

TBD 

2.4 Finance Section 

2.4.1 Narrative 

An Action Memo in the amount of $1,175,000 was approved on 8/23/2011 for this removal action. 
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2.5 Other Command Staff . 

No. information available at this time. . ' 

3. Participating Entities 

3.1 Unified Command 
n/a • • 

3.2 Cooperating Agencies 
USCG 
NJ Division of Criminal Justice 
City of Newark OEM 
City of Newark Fire Department . 
NJDEP 

4. Personnel On Site 

1-Response Manager 
3-Techs . . 

. 1-Foreman . . 
1- Field Accountant 
2- Operators 

1 -T&D Coordinator/Chemist (Off-Site hours authorized) 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

6.1 Internet location of additional information/report 

See results of site assessment on Documents Section. 

6.2 Reporting Schedule 

As events dictate. 

7. Situational Reference Materials 
No information available at this time. 
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